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Plan SR/BDA/WK/DACF/001/25 400,000.00 NCT POST ETC 14/12/2024 21/12/2024 18/01/2025 28/01/2025 02/04/2025 Plan 400,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/MP-CF/002/25 800,000.00 NCT POST RTBR 14/12/2024 21/12/2024 18/01/2025 28/01/2025 02/04/2025 Plan 800,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DDF/003/25 600,000.00 NCT POST RTBR 4/12/2024 21/12/2024 18/01/2025 28/01/2025 02/04/2025 Plan 600,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual=SUM(D7,D304)

Plan SR/BDA/WK/DACF/004/25 9,376.50 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 9,376.50 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/005/25 200,000.00 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 200,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/MP-CF/006/25 168,224.00 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 168,224.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/MP-CF/007/25 300,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 300,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/SOCO/008/25 3,200,000.00    NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 3,200,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/SOCO/009/25 2,902,713.38 NCT POST RTBR 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 2,902,713.38 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/SOCO/010/25 1,400,000.00 NCT POST RTBR 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 1,400,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Renovation of schools(MP)

Banda-Nkwanta-Construction of an 

Astro turf football park at Banda-

Nkwanta

Construction of an Astro-turf 

football park (SOCO) Gbenfu

Construction and furnishing of 3No 

3-unit classroom blk with ancillary 

facilities (1No.2-unit urinal,store 

and staffcommon room at Gbenfu 

and Tlinkura

Complete the rehabilitation of 3-

unit classroom with office block 

from 6-unit classroom block at 

Maluwe basic school

      Procurement Entity: BOLE DISTRICT ASSEMBLY

Budget Period: 2025 TYPE: WORKS

Source of Funding: IGF, DACF,GOG, SOCO, DPAT, GPSNET AND DDF. BASIC DATA Tendering Period Tender Evaluation Contract Finalization Contract Implementation

Construction and furnishing of 

1NO.3-unit classroom block with 

ancillary facilities at Abasomakura

Dakrupe-Construction of 1NO. 

3Unit classroom Block

Construction and furnishing of 

1NO.3Unit classroom with ancillary 

facilities(1No.4-Seater 

latrine,storeroom,rain harvesting 

system) at Dikatama

Complete the construction of 1No.3-

unit classroom Block at Mandari

Reshaping of Mankuma - Konjuma 

(8km) and Mankuma - 

Chencheri.9KM) feeder road 



1

Actual Actual

Plan SR/BDA/WK/SOCO/011/25 610,631.25 NCT POST RTBR 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 610,631.25 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/SOCO/012/25 500,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 500,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/013/25 150,000.00 PQ POST ETC 14/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 150,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/SOCO/014/25 2000,000.00 NCT POST ETC 14/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 2000,000.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/SOCO/015/25 405,874.32 NCT POST ETC 14/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 405,874.32 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/MP-CF/016/25 83,340.00 PQ POST EH 14/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 83,340.00 15/02/2025 22/02/2025 07/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/MP-CF/017/25 22,320.00 PQ POST EH 14/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 22,320.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DDF/018/25 223,000.00 NCT POST ETC 14/12/2024 21/12/2024 8/01/2025 28/01/2025 02/04/2025 Plan 223,000.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/IGF/019/25 150,000.00 PQ POST ETC 14/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 150,000.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/MP-CF/020/25 2,000,000.00 NCT POST ETC 14/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 2,000,000.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/021/25 50,000.00 PQ POST EH 14/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 50,000.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DDF/022/25 6,243.00 PQ POST EH 14/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 6,243.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Construction of 2No.900mm 

diameter double pipe culvert at 

Semariyiri-Denyiri feeder road

Construction and furnishing of 3No 

3-unit classroom blk with ancillary 

facilities (1No.2-unit urinal,store 

and staffcommon room at Gbenfu 

and Tlinkura

Construction of 1No.3Unit 

classroom block with additional 

facilities at Kalidu, Ntereso and 

Bonbotey

Renovation of 2No. School blocks 

at Maluwe and Wakawaka

Renovation of1No.CHPS 

Compound at Dakrupe

Construction and furnishing of 

2No.CHPS compound with 

ancillary facilities at Chenchere & 

Gbogdaa

Construction of 3No. Pavillions 

with furnishing at Mankuma, 

Kakiase and Tinga

Complete the connection of 

electricity of Bapewa and Babato to 

the National Grid

Complete the siting and drilling of 

5No. Boreholes with hand pumps 

(MP) at Maluwe,Nouyiri, 

Kanape,Banda-Nkwanta & 

Bekweikura

Construction of 3No.4-unit Urinal 

at Bamboi, Banda-Nkwanta and 

Mankuma

Drilling and installation of 10No. 

Boreholes (MP) District wide

Drilling of 2no boreholes and 

installationof 2no. Hand pumps 

District wide

Extension of electricity to Jama 

market (Distance- 4km, fifty (50) 

poles, Twelve thousand (12000m) 

meters cable,Ten(10) stays)



1

Actual Actual

Plan SR/BDA/WK/DACF/023/25 100,000.00 PQ POST ETC 14/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 100,000.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/GPNSP/024/25 650,000.00 NCT POST RBTR 14/12/2024 21/12/2024 18/01/2025 28/01/2025 4/2/2025 Plan 650,000.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/GPNSP/025/25 650,000.00 NCT POST RBTR 14/12/2024 21/12/2024 18/01/2025 28/01/2025 4/2/2025 Plan 650,000.00 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Rehabilitation of Agric Director's 

bungalow Plan

SR/BDA/WK/DACF/026/25 11,998.50 PQ POST EH 14/12/2024 21/12/2024 18/01/2025 28/01/2025    4/2/2025 Plan 11,998.50 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Rehabilitation of District  Finance 

Officer's  bungalow Plan

SR/BDA/WK/DACF/027/25 9,000.00 PQ POST EH 14/12/2024 21/12/2024 18/01/2025 28/01/2025 4/2/2025 Plan 9,000.00 15/02/2025 22/02/2025

04/07/2025

29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/028/25 10,028.80 PQ POST EH 14/12/2024 21/12/2024 18/01/2025 28/01/2025 4/2/2025 Plan 10,028.80 15/02/2025 22/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/029/25 9,680.50         PQ POST EH 4/12/2024 21/12/2024 18/01/2025 28/01/2025 4/2/2025 Plan 9,680.50 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/030/25 300,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 300,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/031/25 200,000.00 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 200,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan

SR/BDA/WK/DACF/032/25 100,000.00 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 100,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan

SR/BDA/WK/DACF/033/25 12,036.10 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 12,036.10 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Rehabilitation of small earth dam at 

Sonyor Plan

SR/BDA/WK/GPNSP/034/25 375,843.74 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 375,843.74 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Construction of a market stores and 

stall,washrooms, and pavement (No 

location)

Plan

SR/BDA/WK/SOCO/035/25 1,500,000.00 NCT POST RBTR 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 1,500,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Extension of electricity to Jama 

market (Distance- 4km, fifty (50) 

poles, Twelve thousand (12000m) 

meters cable,Ten(10) stays)

Extension of electricity to selected 

communities

Renovation of DCE Bungalow

Renovation of Finance/GRA 

Building

Re-roofing of Assembly Guest 

House

Rehabilitation of 1no.Dam at 

Kaparayiri

Rehabilitation of Doctor's bungalow

Rehabilitation of HR's Bungalow

Renovation of DCD, DBO, DPO'S 

and DEHO Bungalows

Rehabilitation of 2no. Small earth 

dams under GPSNP
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Construction of 2no. Mechanized 

boreholes with solar panels 

(ancillary include 2 over-head tanks 

with 1000ltrs capacity, 4 stand pipe 

fetching point) at Dikataama, 

Gbebiri Plan

SR/BDA/WK/SOCO/036/25 249,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 249,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Siting,drilling and installation of 

4No. Boreholes and 

handpumps(SOCO) (Lorry parks) at 

Doli, Ntereso, Tinga and Gbenfu
Plan

SR/BDA/WK/SOCO/037/25 216,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 216,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Siting, drilling and installation of 

7No. Boreholes and handpumps at 

Gbenfu, Talinkura, Mahamadukura, 

Deniyiri,Benyukom, Kloth and 

Lambo
Plan

SR/BDA/WK/SOCO/038/25 500,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 500,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Rehabilitation of Bombontey 

Junction to Bombontey Plan

SR/BDA/WK/GPNSP/039/25 115,802.00 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 115,802.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Rehabilitation of 4km FeederRoad 

at Kurabaso- Tampe Plan

SR/BDA/WK/GPNSP/040/25 500,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 500,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Rehabilitation of Feeder Road at 

Nokoyiri-Samariyiri Plan

SR/BDA/WK/GPNSP/041/25 216,168.15 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 216,168.15 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Construction of 7No.900mm 

diameter pipe culvert and  

4No.900mm diameter double pipe 

culvert at Bole-Sonyor feeder road
Plan

SR/BDA/WK/DDF/042/25 1,284,005.00 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 1,284,005.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Construction of access road(500m) 

to cattle market(gravel road with 

1No.900mm diameter culvert 

(SOCO) at Banda Nkwanta

Plan

SR/BDA/WK/SOCO/043/25 400,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 400,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual



1

Expansion of lorry park with 

ancillary facilities, extension of 

pavement and rehabilitation of 

1No.office and 10 seater WC toilet 

at Gbenfu lorry park (Phase II under 

SOCO) at Gbenfu 
Plan

SR/BDA/WK/SOCO/044/25 1,301,903.40 NCT POST RTBR 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 1,301,903.40 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Expansion of lorry park with 

ancillary facilities.phase 1 Gbenfu
Plan

SR/BDA/WK/SOCO/045/25 55,000.39 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 55,000.39 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Construction of lorry terminal with 

ancillary facilities (pavement,10 

seater washroom, 1No.office, 2No 

passangers sheds (SOCO) Tinga
Plan

SR/BDA/WK/SOCO/045/25 950,000.00 NCT POST RBTR 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 950,000.00 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Expansion and maintainance of 

sheabutter processing center 

(Construction of a fence, Drying 

bay,shed and 1No.2-unit urinal) at 

Chache Plan

SR/BDA/WK/SOCO/046/25 119,116.25 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 119,116.25 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/047/25 10,100.00 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/048/25 14,500.00 PQ POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 15/02/2025 15/02/2025 04/07/2025 29/04/2025 31/05/2025

Actual

Actual

Plan SR/BDA/WK/DACF/001/25 4,638,742.22 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 4,638,742.22 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/002/25 927,748.45 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 927,748.45 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/003/25 927,748.45 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 927,748.45 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/004/25 679,815.40 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 679,815.40 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/005/25 679,815.40 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 679,815.40 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/006/25 495,866.10 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 495,866.10 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Construction of 1 No.2-unit KG 

Block with office and store at 

Gbongbon

Construction of 24 hour economic 

market at Bole

Construction and furnishing of 

CHPS Compound at Jentige

Construction and furnishing of 

CHPS Compound at Kebilma

Construction and furnishing of 

1No.3-unit classroom block at 

Talinkura,Primary

Construction and furnishing of 

1No.3-unit classroom block at 

Chanchire JHS

Spot Improvement of 4km Bole 

Sonyor Feeder Roads

Reshaping of Mankuma-Gbebiri  

4km and Gbogdaa - Dekataama 

Feeder Road



1

Plan SR/BDA/WK/DACF/007/25 147,500.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 147,500.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/008/25 155,800.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 155,800.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/009/25 151,359.13 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 151,359.13 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/010/25 147,500.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 147,500.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/011/25 147,500.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 147,500.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/012/25 75,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 75,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/013/25 80,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/014/25 80,000.00 NTC POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/015/25 80,000.00 NTC POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/016/25 80,000.00 NTC POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/017/25 80,000.00 NTC POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/018/25 80,000.00 NTC POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/019/25 80,000.00 NTC POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/020/25 80,000.00 NTC POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/021/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/022/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/023/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Repair and Maintenance of 

Borehole at community center,Bole

Repair and Maintenance of 

Borehole at Gbebiri

Repair and Maintenance of 

Borehole at Horiyiri

Sitting, drilling and Installation of 

1No.borehole at Abrewankwo

Sitting, drilling and Installation of 

1No.borehole at Alexander JHS 

Sitting, drilling and Installation of 

1No.borehole at Wakawaka School, 

Sitting, drilling and Installation of 

1No.borehole at Lampoga KG, 

Sitting, drilling and Installation of 

1No.borehole at Wasipe Primary, 

Sitting, drilling and mechanization 

of 1No.borehole at Jentige CHPS

Sitting, drilling and Insallation of 

1No.borehole at Mempeasem

Sitting, drilling and Installation of 

1No.borehole at 

Sitting, drilling and Installation of 

1No.borehole at Bole Technical 

Sitting, drilling and Installation of 

1No.borehole at Sampouyiri

Sitting, drilling and mechanization 

of 1No.borehole at Bole Girls 

Model JHS

Sitting, drilling and mechanization 

of 1No.borehole at Chibirnyoa

Sitting, drilling and mechanization 

of 1No.borehole at Kbilma

Sitting, drilling and mechanization 

of 1No.borehole at Sawaba, Bole



1

Plan SR/BDA/WK/DACF/024/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/025/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/026/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/027/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/028/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/029/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/030/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/031/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/032/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/033/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/034/25 20,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 20,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/035/25 70,837.76 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 70,837.76 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/036/25 40,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 40,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/037/25 400,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 400,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

PlanSR/BDA/WK/DACF/DACF/038/25366,618.40 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 366,618.40 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/039/25 501,442.13 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 501,442.13 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/040/25 503,741.38 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 503,741.38 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Repair and Maintenance of 

Borehole at Tampuri,Bamboi

Repair and Maintenance of 

Borehole at Sonyor

Repair and Maintenance of 

Borehole at Mamadu Kuraa

Repair and Maintenance of 

Borehole at Bombontey

Repair and Maintenance of 

Borehole at Taslima

Repair and Maintenance of 

Borehole at Low Cost, Bole

Repair and Maintenance of 

Borehole at Yeliwa,Bole

Completion of the construction of 

1NO.3-Unit Classroom Block with 

ancillary facilities and furnishing at 

Singye Kura

Completion of the construction of 

1NO.3-Unit Classroom Block with 

ancillary facilities and furnishing at 

Joboi 

Completion of the construction of 

maternity ward at Kakiase

Evacuation of refuse dams and 

maintenance of final dumping site

Repair and Maintenance of 

Borehole at Chribong

Mechenization of existing Borehole 

(Pump and Electrical works) at 

Gbenfu Lorry park

Mechenization of existing Borehole 

(Stand,Polytank and Pump) at 

Repair and Maintenance of 

Borehole at Yombo Kura

Repair and Maintenance of 

Borehole at Tampe

Repair and Maintenance of 

Borehole at Kojuma



1

Plan SR/BDA/WK/DACF/041/25 391,895.39 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 391,895.39 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/042/25 503,956.74 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 503,956.74 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/043/25 185,546.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 185,546.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/044/25 80,398.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 80,398.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/045/25 319,885.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 319,885.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/046/25 198,894.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 198,894.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/047/25 130,790.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 130,790.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/048/25 10,376.50 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 10,376.50 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/049/25 35,000.00 PQ POST EH 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 35,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/050/25 492,317.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 492,317.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Plan SR/BDA/WK/DACF/051/25 50,000.00 NCT POST ETC 4/12/2024 21/12/2024 8/01/2025 28/01/2025 4/2/2025 Plan 50,000.00 15/02/2025 22/02/2025 7/04/2025 29/04/2025 31/05/2025

Actual Actual

Complete the construction of 1NO. 

3Unit classroom Block at Maluwe

Complete the repair works on 

1No.Dam at Bole

Complete the rehabilitation of 

District Chief Executive's official 

Complete the rehabilitation of 

Finance and GRA office Block, 

Complete the rehabilitation of 1NO. 

2Unit KG block with office at 

Lampoga

Complete the rehabilitation of 1NO. 

3Unit classroom block with office at 

Wasipe Primary

Complete the rehabilitation of 

1NO.4 Unit classroom block with 

office at Wakawaka

Complete the rehabilitation of 

1NO.3Unit Classroom block with 

Headmasters office and staff 

common office at Jentige JHS

Complete the rehabilitation of 

1NO.3Unit Classroom block with 

Headmasters office and staff 

common office at Saint Alexander 

JHS

Completion of the construction of 

1NO.3-Unit Classroom Block with 

ancillary facilities and furnishing at 

Tinga

Completion of 1NO.2-Unit 

Kindergarten Block with ancillary 
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Plan SVR/BDA/GD/IGF/001/25 90,000.00 PQ ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 04/02/2025 Plan 90,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/IGF/002/25 10,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 02/04/2025 Plan 10,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/IGF/003/25 15,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 02/04/2025 Plan 15,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/IGF/004/25 20,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 02/04/2025 Plan 20,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/005/25 500,000.00 NTC RTBR Plan 14/12/24 21/12/24 18/01/25 28/01/25 02/04/2025 Plan 500,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/SOCO/006/25 48,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 02/04/2025 Plan 48,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/007/24 80,000.00 PQ ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 02/04/2025 Plan 80,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/GOG/008/25 1,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 02/04/2025 Plan 1,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/009/25 1,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 02/04/2025 Plan 1,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Procure and install 10NO. Signage 

steet naming poles & plates Plan SVR/BDA/GD/DACF/010/25 15,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/2025 Plan 15,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan
SVR/BDA/GD/PWD CF/011/25

350,000.00 NCT ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/2025 Plan 350,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Procurement Entity: BOLE  DISTRICT ASSEMBLY

Budget Period: 2025      TYPE: GOODS   

Organised District Farmer's day 

Celebration

Procure and maintain office 

equipments

Procurement 1No. Drone battery

Printed Materials and Stationery

Procurement of Value Books

Procure Safe for Finance Unit

Procurement of refreshment items

Provide for fuel and   lubricants of 

DRIP heavy equipments

Procurement of Stationary

Source of Funding: IGE, DDF, GOG, DACF, SOCO, DPAT, 

GPSNET AND DDF.
BASIC DATA Tendering Period Tender Evaluation Contract Finalization

Procure equipment(fridges,Sewing 

machines,Laptops,White canes etc) 

to empower PWDs socially and 

economically



Plan
SVR/BDA/GD/IGF/012/25

100,000.00 PQ ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/2025 Plan 100,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/DDF/013/25 45,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/2025 Plan 45,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Procurement of 1000No.Metalic Dual 

Desk for Basic and Senoir High  

Schools Plan
SVR/BDA/GD/DDF/014/25

5,000,000.00 NCT RTBR Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/2025 Plan 5,000,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual

Plan SVR/BDA/GD/MP-CF/015/25 100,000.00 PQ ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/2025 Plan 100,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actua

Plan SVR/BDA/GD/DPAT/016/25 15,300.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 15,300.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/DDF/017/25 100,000.00 PQ ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 100,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/MP-CF/018/25 200,000.00 NCT ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 200,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/MP-CF/019/25 100,000.00 PQ ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 100,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/GOG/020/25 4,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 4,000.00 11/02/2025 18/02/2025 29/02/2025 11/03/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/021/25 294,659.13 NCT ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 294,659.13 11/2/2025 18/02/2025 29/02/2025 11/3/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/022/25 65,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 65,000.00 11/2/2025 18/02/2025 29/02/2025 11/3/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/023/25 21,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 21,000.00 11/2/2025 18/02/2025 29/02/2025 11/3/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/024/25 15,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 15,000.00 11/2/2025 18/02/2025 29/02/2025 11/3/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/025/25 80,000.00 PQ EH Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 80,000.00 11/2/2025 18/02/2025 29/02/2025 11/3/2025

Actual Actual Actual

Procurement of Sanitary Tools and 

Equipment

Procurement of office fittings and 

equipment

Stationery

Procurement and repair of 

streetlights

Fuel and Lubricants - official 

vehicles

Procurement of office 

equipments(2No. Laptop 

3cabinets,1No.Safe,4No.Sweevel 

chair

Procurement of 5No. Refuse 

containers

Procurement of Health 

Equipments/Consumables

Procurement of Transformer, Street 

lumps and Installation,Extention of 

Purchase of steet lumps (MP)

Procurement of office equipment

Supply of 204NO. Hexagonal 

Tables and Chairs for schools in 

Bole District

Procurement of 

Tricycle/motorbikes



Plan SVR/BDA/GD/DACF/06/25 505,537.76 NCT ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 505,537.76 11/2/2025 18/02/2025 29/02/2025 11/3/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/007/25 1,190,400.00 NCT ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 1,190,400.00 11/2/2025 18/02/2025 29/02/2025 11/3/2025

Actual Actual Actual

Plan SVR/BDA/GD/DACF/008/25 159,559.13 NCT ETC Plan 14/12/24 21/12/24 18/01/25 28/01/25 4/2/25 Plan 159,559.13 11/2/2025 18/02/2025 29/02/2025 11/3/2025

Actual Actual Actual

Totals

Plan Plan Plan

Actual Actual Actual

Plan Plan Plan

Actual Actual Actual

Procurement of 1,488No. Metal 

framed dual desks with hard wood 

Procurement of 100No. Tables and 

chairs for basic school teachers

Procurement of 300No.Hexagon 

tables and chairs for KG schools
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n

Advance

Payment

Draft

Report

Final

Report

Final

Cost

Plan SVR/BDA/TS/IGF/001/25 40,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 28/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 40,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/IGF/002/25 8,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 8,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/IGF/003/25 6,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 6,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/IGF/004/25 5,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 5,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/IGF/005/25 1,500.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 1,500.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/CF/006/25 130,000.00 NCT ETC Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 130,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/CF/007/25 50,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 28/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 50,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/CF/008/25 40,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 40,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/CF/009/25 460,000.00 NCT RTBR Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 460,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/IGF/010/25 40,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 40,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/GPSNET/011/25 60,000.00 NCT ETC Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 60,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/GOG/012/25 20,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 20,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/IGF/013/25 20,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 20,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/IGF/014/25 70,000.00 NCT ETC Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 28/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 70,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/SOCO/015/25 12,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 12,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Provide for local 

Travels

Servicing of DRIP 

Equipments

Support operations 

of DRIP 

Support to other 

travel and 

transportation

Monitoring of 

GPSNET Projects

Water

Monitoring of 

Projects

General 

Assembly,Executiv

e committee and 

sub-committee 

Maintainance of 

project vehicles, 

motorbike, laptops, 

tablets,printers and 

scanners.  

Maintainance and 

Repairs of official 

vehicles and 

equipments

Procurement Entity: BOLE DISTRICT ASSEMBLY

Budget Period: 2025 TYPE: Service

Source of Funding: IGF, DACF,GOG  SOCO, DPAT, GPSNET AND DDF
Consultant

Proposals

Proposal Evaluation

Technical (T) & Financial (F) 
Negotiations Contract Finalization Contract Implementation

Electricity charges

Advertizement of 

projects

Postages

Bank Charges

Data for DDP and 

GIFMIS



Plan SVR/BDA/TS/CF/016/25 70,000.00 NCT ETC Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 70,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

e SVR/BDA/TS/CF/017/25 80,000.00 NCT ETC Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 80,000.00 12/04/2025 19/04/12025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/GOG/018/25 3,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 3,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/GOG/019/25 1,700.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 1,700.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/CF/020/25 10,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 10,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/GOG/021/25 3,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 28/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 3,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/GOG/022/25 200.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 200.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/CF/023/25 20,000.00 PQ EH Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 20,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/CF-MP/024/25 300,000.00 NCT ETC Plan 28/12/2024 04/01/2025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 300,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/025/22 80,000.00 NCT ETC Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 80,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/026/22 15,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 15,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/027/22 110,000.00 NCT ETC Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 110,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/028/22 111,000.00 NCT ETC Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 111,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/029/22  10,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025  10,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/030/22 26,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 26,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Train Farmers And 

AEAs On Soil And 

Water Conservation 

For Sustainable 

Crop Production

Plan

SVR/BDA/TS/031/22 2,000.00 PQ EH

Plan

28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025

Plan

15/03/2022 29/03/2022 05/04/2025 2,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/032/22 1.000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 1.000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/033/22 41,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 41,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Train 50 farmers on 

dry season farming 

Vaccinate 10,000 

cattle, 850 sheep, 

Provide Extension 

Services 

Maintainance and 

servicing of office 

equipment

Maintainance and 

servicing of official 

vehicles

Utilities(Electricity, 

Water, Stationary 

Maintain 1No. 

Motorbike

Install and repair 

faulty street-lights

MPs support to 

social intervention 

Organise general 

clean-up exercise in 

Evacuation of 

refuse dump 

Disilt KVIP And 

Drains 

Planting of Trees in 

Degraded Forest 

Procure insurance 

for office vehicle

Support 

maintainance of 

security and DISEC 

meetings with funds

Evacuation of solid 

waste and desilting 

of  drinage system



Actual Actual Actual Actual

Plan SVR/BDA/TS/034/22 40,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 40,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/035/22 5,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 5,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/036/22 20,.000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 20,.000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/037/22 20,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 20,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/038/22 16,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 16,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/039/22 10,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 10,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/040/22 10,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 10,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/041/22 15,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 15,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/042/22 10,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 10,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/043/22 150,000.00 NCT ETC Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 150,000.00 12/04/2025 19/04/1202 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/044/22 100,000.00 NCT ETC Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 100,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/045/22 10,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 10,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/046/22 5,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 5,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/047/22 20,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 20,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/048/22 1,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 1,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual

Plan SVR/BDA/TS/049/22 30,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2022 29/02/2022 08/03/2025 Plan 15/03/2022 29/03/2022 05/04/2025 30,000.00 12/04/2025 19/04/2022 Plan 03/05/2025 17/05/2022 31/05/2022

Actual Actual Actual Actual
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support to 

constituent
Plan SVR/BDA/TS/050/22 20,000.00 PQ EH Plan 28/12/2021 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 20,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Plan SVR/BDA/TS/DACF/051/25 93,541.89 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 93,541.89 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Evacuation of refuse dams (Fuel)Plan SVR/BDA/TS/DACF/052/25 137,000.00 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 137,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Organize National Sanitation DayPlan SVR/BDA/TS/DACF/053/25 80,000.00 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 80,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Regular dislodging of institutional and public toilets  Plan SVR/BDA/TS/DACF/054/25 200.000.00 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 200.000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Sanitation Improvement Package(SIP)Plan SVR/BDA/TS/DACF/055/25 387,205.00 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 387,205.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support implementation of Community Led Total SanitationPlan SVR/BDA/TS/DACF/056/25 30,007.76 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 30,007.76 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support district substructure to implement their activities,Area councilsPlan SVR/BDA/TS/DACF/057/25 20,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 20,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Maintenance, insurance, running expenses of official vehicles and other equipmentPlan SVR/BDA/TS/DACF/058/25 30,018.88 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 30,018.88 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Organize Sub-Committee and General Assembly MeetingPlan SVR/BDA/TS/DACF/059/25 80,000.00 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 80,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support traditional authorityPlan SVR/BDA/TS/DACF/060/25 28,329.57 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 28,329.57 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Organize community engagementsPlan SVR/BDA/TS/DACF/061/25 40,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 40,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Conduct Monitoring  and evaluation activitiesPlan SVR/BDA/TS/DACF/062/25 30,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 30,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support DPCU activities and statutory meetingsPlan SVR/BDA/TS/DACF/063/25 40,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 40,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support implementation of health activitiesPlan SVR/BDA/TS/DACF/064/25 16,633.19 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 16,633.19 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Logistical Support to decentralized departmentsPlan SVR/BDA/TS/DACF/065/25 43,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 43,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support BAC activities Plan SVR/BDA/TS/DACF/066/25 8,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 8,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support to brilliant but needy studentsPlan SVR/BDA/TS/DACF/067/25 15,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 15,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Cary out District wide Fumigation exercisePlan SVR/BDA/TS/DACF/068/25 261,625.00 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 261,625.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support to implementation of agricultural activitiesPlan SVR/BDA/TS/DACF/069/25 120,000.00 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 120,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Manpower development workshops and capacity buildingPlan SVR/BDA/TS/DACF/070/25 45,900.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 45,900.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support to HIV 

AIDS



Support security operations in the DistrictPlan SVR/BDA/TS/DACF/071/25 20,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 20,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

NALAG and subscription Plan SVR/BDA/TS/DACF/072/25 59,866.81 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 59,866.81 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Prepare of 2026-2029 District Medium Term Development Plan (DMTDP)Plan SVR/BDA/TS/DACF/073/25 150,000.00 NCT ETC Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 150,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Implementation of structural Development Street Naming and Property AddressingPlan SVR/BDA/TS/DACF/074/25 9,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 9,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Prepare of Composite Budget and Annual Action PlanPlan SVR/BDA/TS/DACF/075/25 25,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 25,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Support to Disaster ActivitiesPlan SVR/BDA/TS/DACF/076/25 27,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 27,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual

Bank Charges Plan SVR/BDA/TS/DACF/077/25 4,000.00 PQ EH Plan 28/12/2024 04/012025 01/02/2025 08/02/2025 15/02/2025 29/02/2025 08/03/2025 Plan 15/03/2025 29/03/2025 05/04/2025 4,000.00 12/04/2025 19/04/2025 Plan 03/05/2025 17/05/2025 31/05/2025

Actual Actual Actual Actual
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